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Bikeways

Summary of Project Changes
Transportation

CIP
Number

FY 2004

Project Title Amount

Total
Project Cost

Description

58-140.0

58-168.0

58-171.0

58-172.0

58-164.0

Bayshore Bikeway $ 500,000 $ 2,000,000

Bicycle Parking at the Border $ -$ 351,000

Camino Ruiz Grade $ -$ 1,500,000

Separated Bike Interchange

Camino Santa Fe Grade $ -$ 3,000,000

Separated Bike Interchange

Camino del Rio North Bike  $
Lanes

-$ 416,000

Design is rescheduled from Fiscal Year
2003 to Fiscal Year 2004 due to change
in environmental documentation, which
went  from  Mitigated  Negative
Declaration to Focused EIR.
Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2005 due to
environmental  delays caused by
historical designation, and delay of
FHWA review of environmental
document. The increase of $500,000 in
Fiscal Year 2004 reflects increased
mitigation construction cost estimate and
increased consultant design costs.

The installation of bicycle racks is
scheduled in Fiscal Year 2004 and Fiscal
Year 2005. An increase of $240,000
reflects the increased size of the available
site for additional bike rack installations.

This project provides for a grade
separation for the future SR-56 Class I
Bike  Path  through the future
SR-56/Camino Ruiz Interchange. The
grade separation will possibly be in the
form of a bridge structure. Design and
construction are scheduled to begin in
Fiscal Year 2007.

This project will provide for a grade
separation for the future SR-56 Class I
Bike Path  through the future
SR-56/Camino Santa Fe Interchange.
Design and construction are scheduled to
begin in Fiscal Year 2005.

This project provides for widening of
Camino Del Rio North from State Route
15 crossing to Mission City Parkway to
accommodate new bike lanes.
Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funding.
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Summary of Project Changes
Transportation

Bikeways

CIP FY 2004 Total
Number Project Title Amount Project Cost

Description

58-162.0 Coastal Rail Trail $ -$ 20,712,900

58-110.0 Harbor Drive Bike Lane $ -3 180,000
Reconstruction

58-156.0 Ocean Beach Bike $ -$ 1,300,000
Path/Hotel Circle North
Bikeway Design

58-147.0 Rose Creek Bikeway $ 600,000 $ 2,500,000

58-074.0 San Clemente Canyon $ -3 131,568
Bikeway - Preliminary
Design

58-144.0 San Diego River Bike Path - $ -3 201,500
Mission Valley

City of San Diego -516 -
Fiscal Year 2004 Proposed Budget

This project would provide for
preliminary engineering, final design and
environmental documentation for a
bicycle facility between the San
Diego-Del Mar City Limit and
Downtown San Diego, generally in the
existing San Diego Northern Railway
right-of-way using Proposition "A" Bike
funding and Congestion Mitigation and
Air Quality funding.

An additional $20,000 is required in
Fiscal Year 2004 due to increased
construction cost by additional Rail Road
regulation, inspection and administration.
Construction is rescheduled to continue
through Fiscal Year 2005.

This project provides for the design,
environmental ~ documentation and
construction of a Class I bike path to
connect the existing Ocean Beach Bike
Path (at its easterly end) to Hotel Circle
North, along the south side of the San
Diego River. Construction is rescheduled
from Fiscal Year 2004 to Fiscal Year
2005 due to unavailability of funds.

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2005 due to
environmental  delays caused by
historical designation and review of
environmental document. The increase
of $500,000 in Fiscal Year 2004 reflects
increased mitigation, construction cost
estimate and increased consultant design
cost.

Preliminary design is scheduled to
continue in Fiscal Year 2003 through
Fiscal Year 2004 using continuing
appropriations.

This project was previously known as
"Mission Trails Regional Park to Mission
Bay Bike Path." Design is scheduled to
continue through Fiscal Year 2004.



Bikeways

Summary of Project Changes
Transportation

CIp
Number Project Title

FY 2004

Total

Amount Project Cost

Description

58-161.0 San Pasqual Road Bikeway
Study

58-127.0 State Route 15 Bikeway

58-086.0 State Route 52 Bikepath -
Convoy Street to Kearny
Villa Road

58-159.0 Tierrasanta Bike Path

58-077.0 Viade la Valle Bikeway

-$

50,000

-$ 2,555,425

-517 -

50,000

205,000

855,673

This project provides for a feasibility
study of a bicycle facility along San
Pasqual Road between San Pasqual
Valley Road and Ryan Drive. The study
was scheduled to begin in Fiscal Year
2002 and rescheduled to continue
through Fiscal Year 2004.

Design is rescheduled from Fiscal Year
2003 to Fiscal Year 2004 due to delay in
approval of preliminary layout by
Caltrans and FHWA. Construction is
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to delays caused by
Caltrans and FHWA review.

No changes are anticipated for this
project.

This project, which would have provided
for a Class I bike path between the
eastern end of Tierrasanta Boulevard and
Mission Gorge Road at Princess View
Drive, has been canceled due to
community opposition. All previously
approved, unexpended and
unencumbered funding ($184,806) is
removed from the project budget and
returned to TransNet Proposition A
Bikeway Fund balance.

Design is rescheduled from Fiscal Year
2002 to Fiscal Year 2003 and Fiscal Year
2004 due to environmental impacts and
associated permit process. Minor design
changes were also incorporated to reduce
environmental impacts and reduce
construction cost by eliminating some of
the proposed retaining walls on the
westbound north slope. Construction is
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to environmental
impacts and the need to identify
additional funding. The increase of
$204,445 in Fiscal Year 2004 reflects
nighttime construction, evaluation of
alternative designs, such as providing a
safer dedicated bike path away from
motorized traveled way, and redesign of
project to minimize environmental
impact.

City of San Diego
Fiscal Year 2004 Proposed Budget



Summary of Project Changes

Transportation Bikeways
CIP FY 2004 Total
Number Project Title Amount Project Cost Description

58-157.0 Vista Sorrento Parkway Bike $ -$ 415,000 No changes are anticipated for this
Lanes project.
Bikeways Subtotal $ 1,100,000

Transportation Storm Drains/Flood Control

CIP FY 2004 Total

Number Project Title Amount Project Cost Description

12-106.0 Auburn Drive Channel $ -$ 1,094,460 No change is anticipated for this project.

12-129.0 Blueridge Street and Rachael $ -3 215,284  This project, which provided for

Avenue Storm Drain approximately 200 feet of new 24-inch

Reconstruction reinforced concrete pipe and for an
easement for the new storm drain
alignment, is complete.

12-090.0 Campanile Way Storm Drain  $ -$ 276,004 Design and land acquisition are
rescheduled to begin in Fiscal Year 2005
using continuing appropriations.
Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2008 due to
unavailability of funding.

18-001.0 Cooperative Storm Drain $ -$ - This project is now combined with CIP

Projects 13-005.0 to better facilitate scheduling of
emergency projects. All funds from this
project will be transferred to CIP
13-005.0. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the Annual
Budget.

12-091.0 Copeland Avenue Drainage $ -$ 203,345  Construction is rescheduled from Fiscal

Reconstruction Year 2004 to Fiscal Year 2008 due to
unavailability of funds.

12-144.0 Dale Street Storm Drain $ -$ 999,786  No changes are anticipated.

13-005.0 Emergency Drainage $ 498,000 $ 498,000  This project is now combined with CIP

Projects 17-001.0, 17-002.0 and 18-001.0 to
better facilitate scheduling emergency
projects. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

City of San Diego -518 -
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Storm Drains/Flood Control

Summary of Project Changes
Transportation

CIP
Number

Project Title

FY 2004
Amount

Total

Project Cost

Description

12-152.0

12-103.0

17-001.0

12-101.0

11-274.0

11-306.0

12-149.0

11-261.0

11-302.0

Famosa Slough Salt Marsh
Restoration

Madison Avenue and 56th
Street Storm Drain

Minor Drain and Seepage
Problems

National Avenue Storm
Drain between Sigsbee and
14th Streets

Oak Park Drain Channel -

Phase 11

Ocean Beach Storm Drain

Oliver Avenue and Reed
Avenue Storm Drain

Poblado Court Drain

Ransom Street and Darwin
Way Storm Drain

10,000 $

143,000

163,000

225,000

999,998

-$ 1,431,000

-519-

15,000

685,847

698,041

This project is rescheduled from Fiscal
Year 2003 through Fiscal Year 2006 to
Fiscal Year 2003 through Fiscal Year
2008 due to unavailabilty of funding.

Design and construction are rescheduled
from Fiscal Year 2004 to Fiscal Year
2005 due to unavailability of funds.

This project is now combined with CIP
13-005.0 to better facilitate scheduling of
emergency projects. All funds from this
project will be transferred to CIP
13-005.0. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.
Design and construction are rescheduled
in Fiscal Year 2005, contingent upon
voter approval of an increase in the
Storm Drain Fee.

Land acquisition is rescheduled to Fiscal
Year 2005, and construction from Fiscal
Year 2004 to Fiscal Year 2006 due to
unavailability of funds.

An increase of $1,008,000 in Fiscal Year
2005 is due to the consultant's pre-design
report, which identified the need to
install a 42-inch pipe along Abbott
Street. The total project cost increased
to $1,431,000. This includes unfunded
amount of $1,008,000.

This project, which provided for 200
lineal feet of six-foot high chain link
fence along the existing concrete
drainage channel between Reed Avenue
and Oliver Avenue east of Mission
Boulevard, is complete.

Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funds. This schedule is
contingent upon voter approval of an
increase in the Storm Drain Fee.

Construction has been rescheduled to
continue through Fiscal Year 2004.

City of San Diego
Fiscal Year 2004 Proposed Budget



Summary of Project Changes
Transportation

Storm Drains/Flood Control

CIP
Number Project Title

FY 2004

Total

Amount Project Cost

Description

12-142.0 Replacement of Deteriorated
Corrugated Metal Pipe
Citywide

12-141.0 Replacement of Street
Underdrains Citywide

12-134.0 Sorrento Creek Mitigation

17-002.0 Storm Drain Projects -
Citywide

12-127.0 Storm Station N
Improvements

12-145.0 Tia Juana River Valley
100-Year Flood Control

$

$

-$

25,500 % 1,219,613

City of San Diego
Fiscal Year 2004 Proposed Budget

-$ -
-$ 2,108,538

25,000 $ 452,940
-520-

Funds are needed for the replacement of
existing street underdrains and for
reconstruction of the associated curbs
and gutters Citywide. An annual
allocation of $200,000 in Fiscal Years
2004-2014 would provide for
maintaining the current level of service.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

The annual programmed amount of
$200,000 has been rescheduled in Fiscal
Year 2005 due to unavailability of funds.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

Mitigation is rescheduled in Fiscal Year
2006 due to unavailability of funding.

This project is now combined with CIP
13-005.0 to better facilitate scheduling of
emergency projects. All funds from this
project will be transferred to CIP
13-005.0. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.
Design and construction are rescheduled
from Fiscal Year 2004 to Fiscal Year
2005, due to unavailability of funds.

This project provides for the City's 35%
local match for the Army Corps of
Engineers' Small Project Program to
construct approximately 3,000 linear feet
of flood control berm along the north
side of the Tia Juana River Valley from
500 feet east of International Avenue to
Hollister Street. The City is responsible
for easement acquisitions, and the Army
Corps of Engineers is responsible for
design and construction. An additional
$25,000 is needed to address the increase
in total project cost due to relocation of
fence.



Summary of Project Changes

Storm Drains/Flood Control Transportation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description

11-307.0 Via Alicante Storm Drain $ 697,973 $ 1,802,188  This project provides for the replacement
Replacement of a portion of a 108-inch failing storm
drain pipe under Via Alicante. A
proposed increase of $1,200,000 in total
project cost reflects a revised cost
estimate and increased scope of work
including larger and longer box culvert.
11-264.0 Walnut Avenue Drain - Brant $ -$ 117,513  The additional design is rescheduled
Street to Albatross Street from Fiscal Year 2004 to Fiscal Year
2008 due to unavailability of funds.
Storm Drains/Flood Control Subtotal $ 1,256,473
Streets and Bridges Transportation
CIp FY 2004 Total
Number Project Title Amount Project Cost Description
52-409.0 43rd Street and $ -$ 6,148,265 A decrease of $1,388,235 in Fiscal Year
Logan/National Avenue 2004 reflects funding of related water
Intersection and sewer improvements by the Water
and Metropolitan Wastewater
Departments.
52-592.0 Aldine Drive and Fairmount $ -$ 1,784,789  The increase in the total project cost
Avenue - Slope Restoration reflects the increase in project scope. The
scope of this project now includes Aldine
Drive slope restoration area.
52-323.0 Alley Between Broadway, C  $ -$ 110,381  This TransNet-funded project, which
Street, 41st Street & 42nd provided for the improvements to the
Street alley located between Broadway, C
Street, 41st Street, and 42nd Street, is
complete.
52-713.0 Alvarado Canyon Road $ -$ 4,200,000 Land acquisition is rescheduled from
Realignment Fiscal Year 2004 to Fiscal Year 2005 to
reflect Metropolitan Transit
Development Board land contribution in
lieu of funding. Design is rescheduled
from Fiscal Year 2002 to Fiscal Year
2004, and construction is rescheduled
from Fiscal Year 2004 to Fiscal Year
2005 due to unavailability of funding.
52-461.0 Architectural Barriers $ -$ 1,029,986  No change is anticipated for this project.
Removal - Development
Impact Fees (DIF) Funded
-521 - City of San Diego

Fiscal Year 2004 Proposed Budget



Summary of Project Changes

Transportation Streets and Bridges
CIP FY 2004 Total

Number Project Title Amount Project Cost Description

52-243.0 Architectural Barriers $ -$ - This annual allocation, which provided

Removal - TransNet Funded

52-274.0 Balboa Avenue Corridor $ 1,705,600 $ 8,528,000
Improvements

52-496.0 Balboa Avenue Streetscape  $ -3 965,000
Improvements

52-338.0 Beach Access Reconstruction $ 30,000 $ 30,000

52-651.0 Bernardo Center Drive $ -3 793,578
Median

52-717.0 Bird Rock Coastal Traffic $ -$ 103,039
Flow Improvements

City of San Diego -522 -
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for installation of wheelchair ramps,
audible signals, guide strips and other
related improvements in the downtown
area and in various other locations
throughout the City, is proposed to be
canceled due to unavailability of
TransNet funding for this purpose. Refer
to CIP 39-217.0, Architectural Barrier
Removal - Community Development
Block Grant Funded, in the Community
and Economic Development Department
and CIP 52-461.0, Architectural Barrier
Removal - Development Impact Fee
(DIF) Funded, in the Transportation
Department for other funds used for
architectural barrier removal.

No change is anticipated for this project.

Design and construction were scheduled
in Fiscal Year 2003 and are scheduled to
continue in Fiscal Year 2004 using
continuing appropriations.

No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

This project, which provided for
construction of a raised center median
along Bernardo Center Drive from
Interstate 15 to West Bernardo Drive, is
complete. The total project cost
decreased slightly as a result of project
close-out.

This project provides for traffic flow
improvements in the Bird Rock area of
the La Jolla community. Design was
scheduled in Fiscal Year 2002 and
rescheduled to begin in Fiscal Year 2004
using continuing appropriations.



Summary of Project Changes

Streets and Bridges Transportation
CIp FY 2004 Total
Number Project Title Amount Project Cost Description
52-599.0 Black Mountain Road - $ -$ 822,000  This project provides for widening the
Gemini Avenue to Mira east side of Black Mountain Road from
Mesa Boulevard Gemini Avenue to Mira Mesa Boulevard
for an additional northbound lane. Class
II bike lanes are included. See Project
Number 81 in the Mira Mesa Public
Facilities Financing Plan. The proposed
rescheduling of this project to Fiscal
Year 2020 and beyond reflects the
changes to Mira Mesa Public Facilities
Financing Plan. The budget was
decreased in Fiscal Years 2003 through
2006, and it was deferred until Fiscal
Years 2020 through 2022. This project
will not be published in the Fiscal Year
2004 budget because the project is
scheduled to occur outside the City's
11-year Capital Improvements Program
budget, which includes projects
scheduled through Fiscal Year 2014.
52-519.0 Bridge Rails - Citywide $ 500,000 $ 500,000  No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.
52-653.0 Camino Ruiz - Carmel $ -$ 5,415,000 No change is anticipated for this project.
Mountain Road to 1,600 Feet
North of Park Village Road
52-389.0 Camino Ruiz - Gold Coast $ -$ 2,085,851 An increase of $98,700 in Facilities
Drive to Jade Coast and Benefit Assessment funding reflects
Miralani Drive to Miramar inflation adjustments.
Road
52-722.0 Camino Ruiz from SR-56to  $ 150,000 $ 1,805,000 This new project provides for the
Domouse Road widening of Camino Ruiz with two
additional travel lanes from State Route
56 southerly to Dormouse Road in
Rancho Penasquitos.
52-403.0 Camino Ruiz, San Dieguito ~ $ -$ 4,000,000 No change is anticipated for this project.
Road to Carmel Valley Road
- Street Improvements
52-404.0 Camino Ruiz, San Dieguito ~ $ -$ 3,000,000 No change is anticipated for this project.
Road to Carmel Valley Road
- Wildlife Crossing
-523 - City of San Diego
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Summary of Project Changes

Transportation Streets and Bridges

CIpP FY 2004 Total

Number Project Title Amount Project Cost Description

52-401.0 Camino Ruiz, Santaluz to $ 692,000 $ 8,000,000 No change is anticipated for this project.
Camino del Norte - Street
Improvements

52-402.0 Camino Ruiz, Santaluz to $ -$ 3,000,000 No change is anticipated for this project.
Resort Street - Wildlife
Crossing

52-723.0 Camino Santa Fe - Del Mar  $ 20,000 $ 3,015,000 This new project provides for the
Mesa Road to State Route 56 construction of Camino Santa Fe

52-420.0

52-424.0

52-411.0

Camino Santa Fe/SR-56 $ -$ 13,130,000
Interchange
Carmel Mountain Road - $ -$ 17,800,000

Interstate 5 Interchange
Carmel Mountain Road - $ 6,550,950 % 6,550,950
Neighborhood 10 Boundary

to Del Mar Mesa Road

52-517.0 Carmel Valley Road - 300 $ -$ 4,832,702
Feet East of Portofino Drive
to Del Mar

City of San Diego -524 -
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(40/62") from Del Mar Road to State
Route 56. Improvement includes a 100
foot bridge and a multi use trail adjacent
to the roadway.

This new project provides for the second
phase of a five-lane grade separated,
freeway interchange, complete with bike
lanes. The interchange will be built in
two phases. The first phase will be a
wide bridge spanning the SR-56 freeway
improvements. The second phase of this
project is for construction of ramps
providing access to the freeway.
Developer to construct with
reimbursement from Facilities Benefit
Assessments funds.

No change is anticipated for this project.

This new project provides for the
construction of Carmel Mountain Road
as a two lane collector street from the
Carmel Valley Neighborhood 10 easterly
boundary to Del Mar Mesa Road. The
westerly 2,000 feet of this street (FBA
funded), which traverses open space, will
be will be 40/62'. Also included as part
of this project is a wildlife crossing under
Carmel Mountain Road. The remainder
(subdivider funded), will be both 40/62'
and 507/72"' and will include a left turn
lane at intersections and major driveways
as needed. A multi-use trail will be
constructed as part of this project along
the entire project length.

Construction is scheduled to begin in
Fiscal Year 2004 and continue in through
Fiscal Year 2006, contingent upon
availability of funding.



Summary of Project Changes

Streets and Bridges Transportation

CIp FY 2004 Total

Number Project Title Amount Project Cost Description

52-466.0 Carmel Valley Road - Via $ 2,640,000 $ 3,300,000 No change is anticipated for this project.
Albutura to Camino Ruiz

52-421.0 Carroll Canyon Road - $ -$ 468,370  Final design, Land acquisition and
Interstate 15 to Maya Linda construction are scheduled in Fiscal Year
Road 2008.

52-392.0 Carroll Canyon Road - $ 6,154,315$ 11,746,000 New land acquisition will be required
Sorrento Valley Road to due to the selected alignment.
Scranton Road Construction is scheduled to begin in

Fiscal Year 2004 and continue through
Fiscal Year 2006.

52-716.0 Centre City Intersection $ -$ 15,000  No change is anticipated for this project.
Pop-outs

52-405.0 Cesar E. Chavez Parkway $ -$ 90,000  No change is anticipated for this project.
Signs

52-670.0 Coast Boulevard Bluff $ -$ 1,545,500 Construction is rescheduled from Fiscal
Stabilization Year 2003 to Fiscal Year 2004 due to

environmental delays. An increase of
$200,000 in Fiscal Year 2005 reflects
additional costs for environmental
documents and updated construction
costs.

52-348.0 Coastal Infrastructure $ -$ - This project has been deferred due to
Improvements lack of funding.

52-493.0 College Avenue Median $ -$ 478,700  Design and construction are scheduled in
Improvements - Interstate 8 Fiscal Year 2004. A prior year increase
to Camino Rico of $164,641 to the total project cost

reflects an increased project scope,
which includes a community sign and
stamped concrete on Del Cerro
Boulevard .

58-170.0 College Avenue/Streamview $ -$ 50,000  No change is anticipated for this project.
Drive Sidewalk

52-477.0 College Grove Drive - 54th  $ -$ 7,602,731 This project, which provided for
Street to College Grove Way improving and widening College Grove

Drive to four-lane collector street
standards from 54th Street to College
Grove Way, is complete.

-505 - City of San Diego
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Summary of Project Changes

Transportation Streets and Bridges

CIpP FY 2004 Total

Number Project Title Amount Project Cost Description

52-664.0 Debt Service for TransNet $ 2,537,789 $ 2,537,789  No change is anticipated for this project.

Bond Funded Projects The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

52-683.0 Debt Service for TransNet $ 4,869,338 $ 4,809,338  No change is anticipated for this annual

Commercial Paper Funded allocation. The total project cost for

Projects annual allocations is reflective of the
Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

52-686.0 Del Mar Heights Road $ -$ 480,000 No changes are anticipated for this

Median - Mango Drive to project.
City Limits
52-478.0 Del Mar Heights Road North  $ -$ 805,000  No change is anticipated for this project.
of Neighborhood #4 Park and
School
52-712.0 Del Mar Mesa Road - Carmel $ 2,564,927 $§ 8,164,927  The project schedule is revised to reflect
Country Road to Carmel the subdivider's construction schedule.
Mountain Road An increase of $2,564,927 in Fiscal Year
2004 reflects change in scope of work,
which includes realigning the road due to
right-of-way litigation with property
owner.

52-492.0 Del Sol Boulevard - Central $ 425,880 $ 1,705,092  An increase of $65,580 in Facilities
Benefit Assessment funding reflects
inflation adjustments. Design schedule is
accelerated from Fiscal Year 2008 to
Fiscal Year 2004 and construction from
Fiscal Year 2009 to Fiscal Year 2005 per
Otay Mesa Community request.

52-491.0 Del Sol Boulevard - West $ 193,284 $ 1,357,454  An increase of $36,364 in Facilities
Benefit Assessment funding reflects
inflation adjustments. Design schedule is
accelerated from Fiscal Year 2010 to
Fiscal Year 2004 and construction from
Fiscal Year 2011 to Fiscal Year 2005 per
Otay Mesa Community request.

City of San Diego -526 -
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Streets and Bridges

Summary of Project Changes
Transportation

CIp
Number Project Title

FY 2004
Amount

Total

Project Cost

Description

52-657.0 Dennery Road - East $ -$

52-346.0 District Three Sidewalk $
Study

-$

52-347.0 Division Street - Interstate 5 $

to 43rd Street

52-417.0 Eastgate Mall - Miramar $
Road to San Diego Gas and

Electric (SDG&E) Easement

52-479.0 El Camino Real - San $
Dieguito Road to Via de la
Valle
52-699.0 Euclid Avenue $ -3
Improvements
-527 -

1,255,582

226,000

-$ 6,121,476

-$ 3,200,000

200,000 $ 14,424,458

1,082,399

An increase of $48,292 in Facilities
Benefit Assessment funding reflects
inflation adjustment in total project cost.
Design is rescheduled from Fiscal Year
2008 to Fiscal Year 2010 and
construction is rescheduled from Fiscal
Year 2009 to Fiscal Year 2011 per Otay
Mesa Community request.

A decrease in $20,000 in total project
cost is due to a revised scope of work.
This project provides for the preparation
of a deficiency study to identify
sub-standard curb, gutter, sidewalk,
pavement and drainage areas that are
subject to flooding in areas identified by
community input.

This project has been split into two
phases. Phase I provides for signal
additions, drainage rehabilitation and
smaller scope street improvements.
Phase II provides for widening the street.
Phase I design and construction are
complete. Land acquisition is scheduled
in Fiscal Year 2005. Phase II design is
rescheduled from Fiscal Year 2006 to
Fiscal Year 2008. Phase II construction
is rescheduled to begin in Fiscal Year
2008. This schedule is contingent upon
availability of funding.

Construction has been rescheduled from
prior years to Fiscal Year 2005.

An increase of $200,000 in Fiscal Year
2004 to the total project cost reflects
additional hydrology study services in the
San Dieguito River Valley. Design is
rescheduled from Fiscal Year 2003 to
Fiscal Year 2004 due to further study of
hydrology issues in the San Dieguito
River Valley.

Construction is rescheduled from Fiscal
Year 2003 through Fiscal Year 2005 to
Fiscal Year 2005 through Fiscal Year
2007 due to unavailability of funding.

City of San Diego
Fiscal Year 2004 Proposed Budget



Summary of Project Changes

Transportation Streets and Bridges

CIpP FY 2004 Total

Number Project Title Amount Project Cost Description

52-554.0 First Avenue Bridge over $ 200,000 $ 4,424,561  Construction has been rescheduled from
Maple Canyon - Fiscal Year 2004 to Fiscal Year 2005 due
Rehabilitation to additional time required for

environmental review of the historic
bridge and for compliance with federal
regulations for funding.

52-373.0 Genesee Avenue - Interstate ~ $ -$ 2,732,804 This project provides for widening
5 to Campus Point Drive Genesee Avenue to a modified six-lane

primary arterial from Interstate 5 to
Campus Point Drive. The total project
length is approximately 2,500 feet with
Class II bicycle lanes. A separate project
(CIP 52-372.0) is scheduled to redesign
the freeway interchange and widen
Genesee Avenue at Interstate 5.
Construction and land acquisition are
rescheduled from Fiscal Year 2004 to
Fiscal Year 2005 due to unavailability of
funding.

52-594.0 Genesee Avenue - Interstate  $ 2,390,960 $ 2,712,960  An increase of $986,960 in Facilities
5 to Eastgate Mall Benefit Assessment funding reflects an

increased scope of work approved by the
community.

52-458.0 Genesee Avenue - Nobel $ -$ 4,152,144  No change is anticipated for this project.
Drive to State Route 52

52-372.0 Genesee Avenue - Widen $ 3,000,000 $ 34,685,875 No significant changes are anticipated
Interstate 5 Crossing for this project.

52-555.0 Georgia Street $ 1,653,400% 4,151,302 Caltrans review requires a seismic
Bridge/University Avenue feasibility study. The result of this study
Separation Replacement will provide direction as to whether

Caltrans will fund a retrofit or a
replacement. Therefore, it is proposed to
reschedule construction from Fiscal Year
2003 to Fiscal Year 2004.

52-677.0 Imperial Avenue/Oceanview $ -$ 9,885,000 This project, which provided for various
Boulevard Street improvements along Imperial Avenue
Improvements and Oceanview Boulevard, is complete.

City of San Diego - 528 -
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Streets and Bridges

Summary of Project Changes
Transportation

CIP
Number

FY 2004
Amount

Total

Project Title Project Cost

Description

52-705.0

52-305.0

52-695.0

52-311.0

52-349.0

52-509.0

52-678.0

Interstate 15 Auxiliary Lane - $ -$ 608,000

Aero Drive to Friars Road

Interstate 15 Northbound $ -$

Off-Ramp to Pomerado Road

325,000

Interstate 5 Freeway $ -$ 200,000

Deficiency Study

Interstate 5/State Route 56  $
North Freeway Connectors

-$ 2,803,000

Interstate 8/Fairmount $ -3 750,000
Avenue/Mission Gorge Road

Interchange Improvements

Jamacha Road/Lisbon Street  $ 219,000 $ 2,526,397
- 217 Feet East of 71st Street

to Cardiff

Judicial Drive - Golden $
Haven Drive to Eastgate Mall

1,000,000 $ 17,646,000

This project provides for the City's
contribution to the construction of a
freeway auxiliary lane on Interstate 15
between Aero Drive and Friars Road.
This project is administered and
managed by Caltrans. No additional need
for City funding is anticipated and the
project is scheduled to be completed in
Fiscal Year 2004.

This new project addresses the ramp
queue storage deficiency, by widening
the ramp to accommodate two lanes
shortly after exiting the freeway,
providing 900 feet of additional storage.
Striping and signing improvements
would be required in order to designate
the right lane for eastbound-only traffic
and the left lane for westbound-only
traffic. The right-of-way is currently
held by Caltrans.

The study was completed in Fiscal Year
2003 and will be presented to the City
Council in Fiscal Year 2004.

This project provides for the preparation
of a project report environmental
document (PR/ED) for northerly
connections of the Interstate 5 and State
Route 56 freeways. The improvements
include the westerly State Route 56 to
northerly Interstate 5 and the southerly
Interstate 5 to easterly State Route 56
connections. An increase of $303,000 in
the total project cost reflects the revised
cost estimate.

Design and construction are rescheduled
from Fiscal Year 2003 to Fiscal Year
2005 due to unavailability of funds to
begin design.

An increase of $150,000 in the total
project cost reflects the receipt of higher
than anticipated bids. The prior year
increase of $300,000 a transfer of funds
from CIP 52-654.0, per Council
reprioritization.

No change is anticipated for this project.
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City of San Diego
Fiscal Year 2004 Proposed Budget



Summary of Project Changes
Transportation

Streets and Bridges

CIP
Number

FY 2004
Amount

Total

Project Title Project Cost

Description

52-483.0

52-718.0

52-583.0

52-452.0

52-595.0

52-485.0

Kearny Villa Road - 200 Feet $
North of State Route 52

-$ 1,540,000

La Jolla Parking Structure $ -3

Design

60,000

La Jolla Shores Drive/Torrey $ -$ 4,997,148
Pines Road/Ardath

Road/Hidden Valley Road

La Jolla Village Drive - $
Torrey Pines Road to Villa
La Jolla Drive

-$ 6,899,400

La Jolla Village Drive and $
Regents Road

205,000 $ 800,000

La Jolla Village
Drive/Interstate 805
Interchange Ramps

$ 4,000,000 $ 10,687,585

52-654.0 Lisbon Street - Imperial $ 300,000 $ 896,300
Avenue to 217 Feet East of
71st Street

City of San Diego -530 -
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Construction has been rescheduled from
Fiscal Year 2004 to Fiscal Year 2005 due
to unavailability of funds. When the
Council Districts were reconfigured, the
previously  allocated  Development
Impact Fee funds were lost. The total
project cost of $1,540,000 now includes
unfunded amount of $794,145.

Design was scheduled to began in Fiscal
Year 2003 and rescheduled to continue
in Fiscal Year 2004 using continuing
appropriations.

An increase of $110,426 to the total
project cost is attributed to retaining the
design consultant for construction
support services, and retaining the
consultant for public relations and media
support services. A transfer of $826,871
from CIP 52-330.0 was authorized per
prior Council Action. This project is fully
funded.

Construction has been rescheduled from
Fiscal Year 2002 to Fiscal Year 2004 due
to delays in environmental review.

Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funding. An increase of
$205,000 to the total project cost reflects
a design conflict with SDG&E
underground utilities. This amount is
contributed by SDG&E. Additional
right-of-way will be acquired from the
University of California San Diego at no
cost.

No change is anticipated for this project.

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to
unavailability  of  funding. Land
acquisition occured in Fiscal Year 2003
due to delay in determining limits of
future right of way.



Summary of Project Changes

Streets and Bridges Transportation
CIp FY 2004 Total
Number Project Title Amount Project Cost Description
52-495.0 Midway Drive/Rosecrans $ -$ 275,000  Design and construction are rescheduled
Street Intersection to continue in Fiscal Year 2004 using
Improvements continuing appropriation.
52-676.0 Mira Sorrento Place - $ -$ 10,621,909  An increase of $2,000,000 in Fiscal Year
Scranton Road to Vista 2004 reflects utility relocation cost.
Sorrento Parkway Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to
environmental restriction related to the
breeding season for birds.
52-679.0 Miramar Road - Interstate $ -$ 3,800,000 Land acquisition and construction are
805 Easterly Ramps to 300 rescheduled from Fiscal Year 2003 to
Feet East of Eastgate Mall Fiscal Year 2004 due to additional time
required for right of way acquisition.
58-004.0 Miscellaneous Requirements $ -$ - This annual allocation is canceled due to
- City Streets unavailability of TransNet funding.
53-053.0 Mission City Parkway Bridge $ - $ 10,057,812 It is proposed to reschedule design, land
over San Diego River acquisition and construction to Fiscal
Year 2004 and Fiscal Year 2005.
Council did not accept the Environmental
Impact Report and funds are
unidentified.
52-432.0 Mission Gorge Road - Old $ -$ 3,401,264 This project, which provided for
Cliffs Road to Princess View upgrading Mission Gorge Road from Old
Drive Cliffs Road to Princess View to a
six-lane roadway, is proposed to be
canceled as a result of a transfer of
funding to other priority projects.
52-692.0 Montezuma Road (Fairmount $ -3 880,000 An increase of $50,000 in the total
Avenue to College Avenue) project cost reflects a transfer from CIP
Median Improvements 35-087.0, Otay Mesa/Nestor Branch
Library = Expansion, per  Council
Resolution R-297650.
52-430.0 Napa Street - Linda Vista $ -$ 5,500,000 Construction is rescheduled for Fiscal
Road Roundabout Year 2008 due to unavailability of
funding and the proposed roundabout at
the Napa Street/Linda Vista Road
intersection has been presented and
rejected. A new proposal is currently
being studied. No definite schedule has
been set.
-531 - City of San Diego
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CIpP
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Amount

Total
Project Cost

Description

52-436.0 National Avenue - State
Route 15 to 43rd Street

52-702.0 Nestor Street and Sidewalk
Improvements

52-672.0 New Heritage Road (Otay
Valley Road) - Central -
Phase I

52-721.0 Nobel Drive - Lebon Drive to $ -$

Regents Road and Genesee
Ave to Town Center Drive

52-362.0 Nobel Drive Extension and
Interstate 805 Interchange

52-616.0 North Torrey Pines Road -
Genesee Avenue to Torrey
Pines Science Park

$ -$ 6,614,896

$ -3 250,000

$ 900,000 $ 3,900,000

1,493,440

$ - $ 29,203,000

$ 87,000 $ 404,000

City of San Diego
Fiscal Year 2004 Proposed Budget
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This project has been split into two
phases. The first phase of this project
provides for improving drainage systems
at 36th Street and National Avenue and
at 37th Street. The second phase of this
project provides for widening National
Avenue to a modified four-lane major
street from State Route 15 to 43rd Street,
which utilizes a 60/80 street width. This
project does not include widening the
bridge over South Chollas Creek. Design
and  construction of the road
improvement are rescheduled from Fiscal
Year 2004 to Fiscal Year 2008 due to
unavailability of funds.

This project, which was to provide for
various street and sidewalk
improvements in the Nestor community,
has been canceled in accordance with
prior  Council action, Resolution
R-296167.

The project schedule and total project
cost are modified to reflect subdivider's
schedule and final revised engineering
estimate.

This new project provides for the
widening of Nobel Drive to a six lane
major Street from Lebon Drive to
Regents Road and a modified six lane
primary arterial from Genesee Avenue
and Towne Center Drive.

No change is anticipated for this project.

No change is anticipated for this project.



Summary of Project Changes

Streets and Bridges Transportation

CIp FY 2004 Total

Number Project Title Amount Project Cost Description

53-050.0 North Torrey Pines Road 300,000 $ 12,180,000  An increase of $1,105,000 in Fiscal Year
Bridge over Los Penasquitos 2004 reflects design and construction
Creek requirements mandated by California

Coastal Commission and community
input. Change in scope requirements
under the California Coastal Commission
Special Provision stipulated redesign of
grading, retaining walls, medians, storm
drain outlets, striping, parking, survey
revetment, barrier rails, abutment riprap,
and additional environmental offsite
mitigation. Construction costs were also
heavily impacted by added design
requirements, and construction cost
indices have added to the unit prices over
time.

52-557.0 North Torrey Pines Road -3 644,375  This project is now cancelled due to a
Bridge over San Diego change in jurisdiction over the bridge to
Northern Railway the City of Del Mar.

52-673.0 North Torrey Pines Road -3 458,900  Construction is rescheduled from Fiscal
Slope Stabilization Year 2001 to Fiscal Year 2004 using

continuing appropriations. This schedule
will satisfy the Caltrans approval
process.

52-671.0 Ocean Front Walk -$ 2,340,000 Construction is rescheduled from Fiscal
Reconstruction - San Year 2003 to Fiscal Year 2005 due to
Fernando Place to Ventura unavailability of funds.

Place

52-681.0 Ocean View Hills Parkway -$ 12,274,332  An increase of $115,430 in Fiscal Year

Improvements 2005 and $321,776 in Fiscal Year 2006
reflects the Otay Mesa Public Facilities
Financing Plan. This project is funded.

52-642.0 Old Otay Mesa Road - -$ 1,890,000 No change is anticipated for this project.
Westerly

52-619.0 Otay Mesa Road Widening -$ 21,462,467  No change is anticipated for this project.
(Temporary State Route 905)
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CIpP
Number Project Title

FY 2004
Amount

Total
Project Cost

Description

52-682.0 Otay Mesa Truck Crossing

52-640.0 Palm Avenue/Interstate 805
Interchange

52-395.0 Park and Ride - Sabre
Springs

53-052.0 Pedestrian Bridge - Black
Mountain Road at
Community College

52-696.0 Pershing Drive/Redwood
Street Intersection

$

-$ 1,151,564

-$ 12,597,600

-$ 225,000

-$ 2,273,000

-$ 1,100,000

City of San Diego
Fiscal Year 2004 Proposed Budget
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This project, which provided for a
24-foot wide two-lane road extending
south from the intersection of La Media
Road and Siempre Viva Road to the
border, then easterly to the existing truck
route south of Drucker Lane, is complete.
A prior year increase of $30,000 in
TransNet funding and $15,073 in Livable
Neighborhood Economic Needs Fund
funding reflects prior Council action.

Phase I is now completed. Phase II
construction is rescheduled from Fiscal
Year 2004 to Fiscal 2006. Phase III
design is rescheduled from Fiscal Year
2005 to Fiscal Year 2007 and
construction is rescheduled from Fiscal
Year 2006 to Fiscal Year 2008 to reflect
Caltrans projected schedule. Schedule
and cost are modified to reflect other
agencies' schedules and final revised
engineering estimate.

No change is anticipated for this project.

This project provides for a mid-block
pedestrian bridge across Black Mountain
Road between Gold Coast Drive and
Hilary Drive. The proposed rescheduling
of this project to Fiscal Year 2019 and
beyond reflects the changes to Mira
Mesa Public Facilities Financing Plan.
This project will not be published in the
Fiscal Year 2004 budget because the
project is scheduled to occur outside the
City's 1l-year Capital Improvements
Program budget, which includes projects
scheduled through Fiscal Year 2014.

Design is rescheduled from Fiscal Year
2002 to Fiscal Year 2004 due to change
in scope from "T" configuration to a
roundabout as directed by Council
District ~ Three. Construction s
rescheduled from Fiscal Year 2003 to
Fiscal Years 2004 and 2005 due to delays
caused by change in scope. The increase
of $890,000 in Fiscal Year 2005 reflects
increased cost of roundabout
configuration instead of a "T"
configuration.



Summary of Project Changes

Streets and Bridges Transportation

CIp FY 2004 Total

Number Project Title Amount Project Cost Description

52-304.0 Pomerado Road Eastbound at $ -$ 260,000  This new project provides for the
Interstate 15 Northbound addition of up to twelve feet of additional
Off-Ramp paving width  between the US

Navy/Marine Reserve driveway and the
United State International University
(USIU) secondary driveway. A
right-of-way currently exists to construct
the project.

52-306.0 Pomerado Road and Scripps  $ -$ 260,000  This new project provides for the
Poway Parkway Intersection addition of a second left-turn lane to
Improvements westbound Scripps Poway Parkway and a

second left-turn lane northbound to
Pomerado Road. The two additional
left-turn lanes will be added within the
overall existing intersection geometry.
Design and construction are scheduled to
begin in Fiscal Year 2005.

52-700.0 Rancho Bernardo Street and $ -3 358,800  An increase of $65,800 in Fiscal Year

Sidewalk Improvements

52-301.0 Rancho Encantada Parkway $ 7,941,120 $ 10,152,000

52-308.0 Rancho Encantada $ 300,000 $ 2,100,000
Secondary Fire Access Road

52-303.0 Regents Road - 100 Feet $ -3 701,352
North of Lahitte Court to
Governor Drive

2005 reflects revised cost estimate
including the additonal cost to remove
existing landscaping.

This new project provides for the design
and construction of Rancho Encantada
Parkway as a two-lane collector for
approximately 18,000 lineal feet from the
end of the modified four-lane urban
collector to the access point. The portion
of the project from the westerly boundary
of Sycamore Estates to the school/park
site is to be funded by the Community
Facility District funds.

This new project provides for the design
and construction of 6,000 lineal feet of
rural local roadway to serve as a
secondary access and fire service to
precise plan area. The roadway extends
from Rancho Encantada Parkway to
northerly limits of precise plan area.

No change is anticipated for this project.

No change is anticipated for this project.

52-302.0 Regents Road - AT&SF $ -$ 2,177,292
Railroad Bridge to 100 Feet
North of Lahitte
-535-
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52-680.0 Regents Road - Executive
Drive to Genesee Avenue

53-044.0 Regents Road Bridge

59-001.0 Resurfacing/Slurry Seal of

City Streets

52-661.0 Rigel Street Bridge over

Chollas Creek
52-209.0 Rosecrans Street Corridor
Improvements
52-553.0 Saturn Boulevard - Palm
Avenue to Coronado Avenue

52-357.0 Scripps Ranch Boulevard -
Carroll Canyon Road to

Aviary Drive

52-358.0 Scripps Ranch Boulevard -
Scripps Lake Drive to Mira

Mesa Boulevard

52-706.0 Sea World Drive Widening
and Interstate 5 Interchange

Improvements

$ 1426,880% 2,163,200

$ 2,000,000 $ 16,880,108

$ 1,000,000 $ 1,000,000
$ -$ 1,394,374
$ 461,400 $ 2,307,000
$ -$ 1,431,179
$ -3 655,000
$ 381,318 $ 831,318

$ 1,000,000 $ 11,733,200

City of San Diego
Fiscal Year 2004 Proposed Budget

- 536 -

An increase of $83,200 in Facilities
Benefit Assessment funding reflects
inflation adjustment in total project cost.

Design is rescheduled from Fiscal Year
2005 to Fiscal Year 2004 and Fiscal Year
2005, land acquisition from Fiscal Year
2006 to Fiscal Year 2005 and
construction from Fiscal Year 2007 to
Fiscal Year 2006 to reflect Council
District request for accelerated schedule.

For Fiscal Year 2004, $1,000,000 in
TransNet funds is proposed for the
purpose of resurfacing and slurry sealing
City streets in this annual allocation. The
total project cost for annual allocations is
reflective of the Fiscal Year 2004 budget
only. In addition, annual allocations do
not show prior year appropriations in the
budget.

No change is anticipated for this project.

No change is anticipated for this project.

Construction has been rescheduled from
Fiscal Year 2004 to Fiscal Year 2005 due
to unavailability of funding.

This project is an interim improvement
phase supported by the community. This
project does not preclude the ultimate
improvement to  Scripps  Ranch
Boulevard as a four lane major street as
approved in the community plan. No
changes are anticipated for this project.

An increase of $381,318 in Facilities
Benefit Assessment funding reflects
increased scope of work approved by the
community.

Construction is rescheduled from Fiscal
Year 2005 to Fiscal Year 2007 due to the
complexity of the design process. The
design process is estimated to take
approximately 2 to 3 years, starting from
project study report.



Summary of Project Changes

Streets and Bridges Transportation
CIp FY 2004 Total

Number Project Title Amount Project Cost Description

52-701.0 Sherman Heights Street and ~ $ -$ 105,000  This project, which was to provide for

Sidewalk Improvements

52-724.0 Sidewalk for Gompers and $ 448,200 $ 498,000
Horton School Area

52-715.0 Sidewalks - Citywide $ 350,000 $ 350,000

59-002.0 Sidewalks - Replacement and $ 250,000 $ 250,000
Reconstruction

52-327.0 Sidewalks - School Locations $ -$ -

52-330.0 Sorrento Valley Road - $ -$ 6,088,012
Industrial Court to Carmel
Valley Road

52-503.0 Sports Arena Boulevard - $ -$ 1,442,520
Rosecrans Street to Midway
Drive

various street and sidewalk
improvements in the Sherman Heights
community, has been canceled in
accordance with prior Council action,
Resolution R-296167.

This new project provides for the
construction of crosswalks, curb ramps
and sidewalks on Euclid Avenue, Market
Street, Hilltop Drive and 47th Street near
Horton Elementary and Gompers
Secondary School.

This project now includes CIP 52-327.0
to better facilitate project scheduling and
funding. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

No changes are anticipated for this
project. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

This project is now combined with CIP
52-715.0 to better facilitate project
scheduling.

Construction was scheduled to begin in
Fiscal Year 1997 and is scheduled to
continue though Fiscal Year 2005
pending availability of funding. A
transfer of $826,871 from this project to
CIP 52-583.0, La Jolla Shores
Drive/Torrey Pines Road/Ardath
Road/Hidden Valley Road, was approved
by prior Council Action.

Construction is rescheduled from Fiscal
Year 2004 to Fiscal Year 2005 due to
unavailability of funds.
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Transportation Streets and Bridges
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Number Project Title Amount Project Cost Description
52-307.0 Spring Canyon Road between $ 640,000 $ 640,000 This new project provides for the
Scripps Ranch Boulevard and installation of traffic signals at three
Pomerado Road locations and the construction of raised
medians at a number of intersections to
reduce cut-through traffic on local
collector streets. The project includes
interconnection of the traffic signals in
the segment.
52-455.0 State Route 163 and Friars $ -$ 15,696,127  Construction is rescheduled from Fiscal
Road Year 2005 to Fiscal Year 2007 due to
additional time required to comply with
federal regulations for environmental
clearance and design criteria.
52-463.0 State Route 56 - Carmel $ - $202,006,585 No changes are anticipated for this
Valley Road to Black project.
Mountain Road
52-703.0 State Route 56 - Debt Service $ 431,673 $§ 2,492,378  No change is anticipated for this project.
52-697.0 State Route 905 - Debt $ 186,000 $ 5,057,700  No change is anticipated for this project.
Service
52-396.0 State Route 905 - $ 7,917,082 $ 64,000,000 Land acquisition has been rescheduled
Right-of-Way from Fiscal Year 2003 to Fiscal Year
Acquisition/Protection 2004 due to continuing work by Caltrans
on the Environmental Impact Statement.
Additionally, total project cost has
increased by approximately $7.9 million
due to anticipated increases in the cost of
right-of-way acquisition.
52-309.0 Stonemill Drive at Pomerado $ -$ 130,000  This new project provides for the
Road - Traffic Signal installation of a traffic signal at the
intersection of Stonemill Drive and
Pomerado Road.
52-588.0 Streamview Drive $ -$ 1,310,000 Preliminary engineering was scheduled
Improvement - 54th Street to in Fiscal Year 1996 and rescheduled for
College Avenue Fiscal Year 2006. Design is rescheduled
from Fiscal Year 2003 to Fiscal Year
2007, and construction is rescheduled
from Fiscal Year 2004 through 2006 to
Fiscal Year 2008 due to unavailability of
funding.
52-326.0 Street "A" - Rancho Santa Fe $ -$ 78,000  No changes are anticipated.
Farms Road Property
Acquisition
City of San Diego - 538 -
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Project Title
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Total
Project Cost

Description

52-698.0

52-310.0

52-674.0

52-641.0

52-462.0

52-687.0

53-055.0

Sunset Cliffs Boulevard
Improvements

Tierrasanta Median
Improvements

Torrey Pines Road - Slope
Reconstruction

Triple Pipe Crossing -
Dennery Road

University Avenue/Lincoln
Avenue Two-Way Couplet
System

Ventura Place Entryway

West Mission Bay Drive
Bridge over Mission Bay
Channel Seismic Retrofit

$

$

$

$

116,000 $ 1,092,000

750,000 $ 1,254,000

-$ 996,220

-$ 738,192

-$ 6,282,469

-$ 616,346

-$ 9,822,491

Construction is rescheduled in Fiscal
Year 2005 due to unavailability of
funding. An increase of $172,000 in
Fiscal Year 2005 reflects change in scope
to include new street light, new
landscaping and irrigation.

Construction is rescheduled due to
unavailability of funding. The project
scope is revised to focus on Antigua
Boulevard improvements in accordance
with Council District request. The total
project cost of $1,254,000 includes
unfunded amount of $254,000 in Fiscal
Year 2005.

Construction is rescheduled from Fiscal
Year 2001 to Fiscal Year 2005 due to
unavailability of funding. The increase
of $100,000 in Fiscal Year 2005 is due to
a revised construction estimate.

This project will be constructed by the
subdivider with  Facilities  Benefit
Assessment reimbursement. Design is
rescheduled from Fiscal Year 2008 to
Fiscal Year 2010 and construction is
rescheduled from Fiscal Year 2009 to
Fiscal Year 2011 to reflect anticipated
subdivider schedule. An increase of
$4,568 in Fiscal Year 2010 and $24,024
in Fiscal Year 2011 reflects inflation
adjustment.

An increase of $60,000 to the total
project cost represents the addition of
community initiated enhanced pavement
and sidewalks.

This project, which provided for design
and construction of a re-engineered
turnaround and plaza at the west end of
Ventura Place at Belmont Park, is
complete.

This project provides for the seismic
retrofit which will consist of stabilizing
the existing piers and joining the paired
piers together at the waterline to increase
support during seismic event.
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Transportation Streets and Bridges
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Number Project Title Amount Project Cost Description
52-643.0 West Mission Bay Drive $ - $ 55,750,000 Design is scheduled to begin in Fiscal
Bridge over San Diego River Year 2004 using continuing
appropriations and is scheduled to
continue through Fiscal Year 2006.
Construction is scheduled to begin in
Fiscal Year 2007. This schedule is
contingent upon availability of funding.
52-631.0 Wightman Street Widening - $ -$ 3,622,000 This project, which provided for
43rd Street to Highland widening three blocks along Wightman
Avenue Street to accommodate traffic impacts of
the Citylink project, is complete. The
total project cost decreased by $20,000
as a result of prior Council action.
Streets and Bridges Subtotal $ 69,089,116
Transportation Traffic Control
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
62-210.0 Ash Street at 2nd Avenue, $ -$ 120,000 It is proposed to reschedule construction
3rd Avenue, 7th Avenue, from Fiscal Year 2003 to Fiscal Year
and 9th Avenue 2004 due to delays in the design process
related to project reprioritization.
62-314.0 Carmel Mountain Road $ -$ 511,000  Construction is rescheduled from Fiscal
Traffic Signal Interconnect Year 2003 to Fiscal Year 2004, in order
#2 to coordinate with the reconstruction of
the Carmel Mountain Road bridge over
[-5. The bridge project is a Caltrans
project and is within the geographical
boundaries of this CIP. Consequently,
construction has been rescheduled for
Fiscal Year 2004.
62-322.0 Collect Traffic Data at 320  $ -$ 240,000  No change is anticipated for this project.
Signalized Intersections
City of San Diego - 540 -

Fiscal Year 2004 Proposed Budget



Summary of Project Changes
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Number Project Title Amount Project Cost Description

61-201.0 Conversion of City Street $ -$ 2,486,200 This project is now combined with CIP
Lights from Low to High 38-001.0 to better facilitate project

Pressure Sodium

38-001.0 Conversion of Designated $ -3 776,408
Street Lights in Specific
Areas

68-006.0 Guard Rails $ 250,000 $ 250,000

62-326.0 Intersection Hazard $ 453,600 $ 1,204,000
Elimination

63-036.0 La Jolla Boulevard, Nautilus $ -3 190,000

Street, Pearl Street Traffic
Signal Interconnect

scheduling and funding. This project
provides for the conversion of 23,967
light fixtures from low pressure sodium
(LPS) to high pressure sodium (HPS)
outside of a 30-mile radius from Palomar
Observatory. Per  Resolution No.
R-297392 adopted November 25, 2002,
the Mayor and City Council directed the
Manager to complete this conversion
over five years beginning in Fiscal Year
2003.

This project is now combined with CIP
61-201.0 (Conversion of City Street
Lights from Low to High Pressure
Sodium) to facilitate project scheduling.
All funds from this project will be
transferred to CIP 61-201.0.

No change is anticipated for this annual
allocation project. The total project cost
for annual allocations is reflective of the
Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

This new project provides for the
elimination of hazards at four
intersections Citywide under the Hazard
Elimination Safety Grant Program.

It is proposed to reschedule design and
construction from Fiscal Year 2003 to
Fiscal Year 2004 due to project
reprioritization.

This new project provides for installation
of Queue Jumpers systems for Buses for
a bus route at Mira Mesa Boulevard,
between Scranton Road and Black
Mountain Road. The improvement
includes striping, signage and signal
modification.

No change is anticipated for this project.

62-211.0 Mira Mesa Boulevard Transit $ -$ 200,000
Priority
62-306.0 Miramar Road Traffic Signal $ -3 425,000
Interconnect
-541 -
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CIP FY 2004 Total
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63-033.0 Mission Valley Advanced $ -$ 1,592,500 Design is complete. Construction began

Traffic Management and
Traveler Information
Systems

62-279.0 Neighborhood Traffic $ -3 -
Calming

62-285.0 Point Loma/Ocean Beach $ -$ 630,000
Traffic Signal Interconnect
System

62-327.0 Rancho Bernardo Traffic $ -3 750,000
Signal Interconnect

62-263.0 Safe Routes To School $ -3 485,000
Program - Euclid Elementary
School

62-264.0 Safe Routes To School $ -$ 485,000
Program - John Jay Adams
Elementary School

62-320.0 San Ysidro/Otay Mesa $ -$ 790,000
Traffic Signal Interconnect

68-017.0 School Traffic Safety $ 100,000 $ 100,000
Improvements

61-200.0 Sherman Heights Street $ -$ 425,000
Lighting
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in Fiscal Year 2002 and is scheduled to
continue through Fiscal Year 2004 using
continuing appropriations.

This project is now combined with CIP
61-001.0, Traffic Control Measures to
better facilitate project scheduling and
funding.

No change is anticipated for this project.

No change is anticipated for this project.

No change is anticipated for this project.

No change is anticipated for this project.

Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004 due to
reprioritization of projects.

This new annual allocation project would
provide for the installation of traffic
control devices at school site locations
Citywide. Improvement may include
flashing beacons, street lights, pedestrian
ramps and traffic signals. The total
project cost for annual allocation projects
is reflective of the Fiscal Year 2004
budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

Design is rescheduled from Fiscal Year
2002 to Fiscal Year 2003 and
construction is scheduled to begin in
Fiscal Year 2004. Coordination with
community on street light locations has
not been finalized.



Traffic Control

Summary of Project Changes
Transportation

CIP
Number

Project Title

FY 2004
Amount

Total

Project Cost

Description

52-293.0

68-012.0

61-001.0

63-001.0

62-001.0

62-291.0

68-010.0

Street Lights - Citywide

Street Lights - High Crime
Areas

Traffic Control/Calming
Measures

Traffic Count Stations

Traffic Improvements at
High Accident Locations

Traffic Signal Subsystems -
Development Impact Fee
(DIF) Funded

Traffic Signals - Citywide

300,000 $

400,000 $

60,000 $

170,000 $
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300,000

400,000

60,000

112,529

170,000

This project now includes CIP 68-012.0
to better facilitate project scheduling and
funding. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

This project is now combined with CIP
52-293.0, Street Lights - Citywide, to
better facilitate project scheduling and
funding.

This project now includes CIP 62-279.0
to better facilitate project scheduling and
funding. The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

This project is now combined with CIP
68-011.0 (Traffic Signals -
Modifications/Modernizations) to better
facilitate project scheduling.

This annual allocation is unfunded for
Fiscal Year 2004.

This project now includes CIP 68-001.0,
to better facilitate project scheduling and
funding. All funds from CIP 68-001.0
will be transferred to this project. An
increase of $1,230,000 in TransNet
funding in Fiscal Year 2005 is required
to install traffic signals at high priority
locations. The total project cost for
annual allocation projects is reflective of
the Fiscal Year 2004 budget only. In
addition, annual allocations do not show
prior year appropriations in the budget.

City of San Diego
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Summary of Project Changes

Transportation Traffic Control
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
68-001.0 Traffic Signals - Cooperative $ -$ - This project is now combined with CIP
Projects 68-010.0, Traffic Signals - Citywide to
better facilitate project scheduling and
funding. All existing funds from this
project will be transferred to CIP
68-010.0.
62-292.0 Traffic Signals - $ -3 995,290  No significant changes are anticipated
Development Impact Fee for this project.
(DIF) Funded
62-275.0 Traffic Signals - Facilities $ -$ 2,098,300 No significant changes are anticipated
Benefit Assessment/Planned for this project.
Urbanizing DIF Funded
62-002.0 Traffic Signals - Minor $ -$ - This project is now combined with CIP
Improvements 68-011.0 (Traffic Signals -
Modifications/Modernizations) to better
facilitate project scheduling.
68-011.0 Traffic Signals - $ 750,000 $ 750,000  This project now includes CIP 62-001.0
Modifications/Modernization and 62-002.0 to better facilitate project
scheduling and funding. All existing
funds from CIP 62-001.0 and 62-002.0
will be transferred to this project. The
total project cost for annual allocation
projects is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.
62-290.0 Traffic Signals - $ -$ 212,637  No significant changes are anticipated
Modifications/Modernization for this project.
- Development Impact Fee
Funded
68-013.0 Traffic Signals - Otay Mesa  $ -$ 580,000  No change is anticipated for this project.
63-002.0 Traffic Signals - Replace $ 50,000 $ 50,000  An annual increase of $250,000 in Fiscal

Obsolete Controllers

Traffic Control Subtotal $ 2,533,600
Subtotal for Transportation $ 73,979,189
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Years 2005 through 2008 and an annual
increase of $300,000 in Fiscal Years
2009 through 2014 provides for replacing
obsolete and/or out-of-production traffic
signal controller units. The total project
cost for annual allocation projects is
reflective of the Fiscal Year 2004 budget
only. In addition, annual allocations do
not show prior year appropriations in the
budget.



Total for Transportation $ 73,979,189

* A project that is in italics indicates that the project contains phased funding. The department subtotal includes
phase-funded amounts; the department total excludes phase-funded amounts.

-545 - City of San Diego
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Unfunded Needs List

Transportation Bikeways
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

58-168.0 Bicycle Parking at the Border $ 240,000 $ -

58-164.0 Camino del Rio North Bike ~ $ 330,000 $ -

Lanes
58-162.0 Coastal Rail Trail $ 20,000,000 $ -
58-110.0 Harbor Drive Bike Lane $ 20,000 $ -
Reconstruction
58-156.0 Ocean Beach Bike $ 1,000,000 $ -
Path/Hotel Circle North
Bikeway Design
58-147.0 Rose Creek Bikeway $ 1,250,000 $ -
City of San Diego - 546 -
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Funds are needed for designing and
construction of this project. This project
provides for installation of bike racks at
bicycle parking near the border. The total
project cost of $351,000 includes an
unfunded amount of $240,000.

Funding is needed for the widening of
Camino Del Rio North from State Route
15 crossing to Mission City Parkway to
accommodate new bike lanes. The total
project cost of $416,000 includes an
unfunded amount of $330,000.

This project would provide for
construction of a bicycle facility between
the San Diego-Del Mar City Limit and
Downtown San Diego, generally in the
existing San Diego Northern Railway
right-of-way in the amount of $20
million.

Funds are needed to complete this
project. This project provides for
replacing the existing deteriorated
pavement and realignment of the existing
bike lane along Harbor Drive. An
additional $20,000 is required in Fiscal
Year 2004 due to increased construction
cost by additional Rail Road regulation,
inspection and administration. The total
project cost of $180,000 includes an
unfunded amount of $20,000.

Funds are needed for the construction of
this project. This project provides for the
design, environmental documentation
and construction of a Class I bike path to
connect the existing Ocean Beach Bike
Path (at its easterly end) to Hotel Circle
North, along the south side of the San
Diego River. The total project cost of
$1,300,000 includes an unfunded amount
of $1,000,000.

Funds are needed for the construction of
a pedestrian/bicycle bridge across Rose
Creek and a paved Class I bike path to
connect the westerly end of the new
bridge to Pacific Beach Drive. The total
project cost of $2,500,000 includes an
unfunded amount of $1,250,000.



Unfunded Needs List

Bikeways Transportation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

58-077.0 Via de la Valle Bikeway $ 204,445 $ - This project provides for one-mile Class

IT bikeway along Via de la Valle from
San Andreas Drive to El Camino Real.
The total project cost of $855,673

includes an unfunded amount of
$204,445.
Bikeways Subtotal $ 23,044,445 $ -
Storm Drains/Flood Control Transportation
Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014 Description
11-316.0 43rd Street Storm Drain $ 200,000 $ - Funds are needed for the design and
Reconstruction construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.
11-312.0 56th Street Storm Drain $ 160,000 $ - Funds are needed for the design and
Reconstruction construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.
11-310.0 68th Street Storm Drain $ 200,000 $ - Funds are needed for the design and
construction of this project. This project
provides for the construction of drainage
structure to eliminate flooding.
11-315.0 Albert Street Storm Drain $ 25,000 $ - Funds are needed for the design and
Reconstruction construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.
11-314.0 Arcadia Drive Storm Drain $ 35,000 $ - Funds are needed for the design and
Reconstruction construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.
11-311.0 Biona Drive Storm Drain $ 360,000 $ - Funds are needed for the construction of
Reconstruction this project. This project provides for the
reconstruction of deteriorated corrugated
metal pipe.
11-308.0 Catalina Boulevard Storm $ 500,000 $ - Funds are needed for this design and
Drain Reconstruction construction of this project. This project
provides a drainage study and
reconstruction of existing undersized
drainage systems.
12-156.0 Cowles Mountain Boulevard $ 250,000 $ - Funds are needed for the construction of
Channel Lining this project. This project provides for the
construction of concrete linning for a
natural channel to mitigate water
ponding.
-547 - City of San Diego
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Unfunded Needs List

Transportation Storm Drains/Flood Control
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

13-005.0 Emergency Drainage $ 1,000,000 $ 11,000,000 An annual allocation of $1,000,000 in

Projects

12-152.0 Famosa Slough Salt Marsh $ 10,000 $ 30,000
Restoration

11-309.0 Neptune Place Storm Drain ~ $ 120,000 $ -
Reconstruction

11-313.0 Norma Drive Storm Drain $ 100,000 $ -
Reconstruction

11-306.0 Ocean Beach Storm Drain $ 1,008,000 $ -

12-155.0 Rosecreek Flood Control $ 1,000,000 $ -
Channel Maintenance

12-154.0 Sorrento Creek Flood $ 4,700,000 $ -
Control Channel
Maintenance

12-134.0 Sorrento Creek Mitigation $ 15,300 $ 25,500
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Fiscal Year 2005 through Fiscal Year
2008 and an annual allocation of
$1,600,000 in Fiscal Year 2009 through
Fiscal Year 2014 would provide for
maintenance of the current level of
service.

This project provides mitigation for
impacts to 0.1 acres of salt marsh by the
Sorrento West project. Between Fiscal
Years 2004 and 2008, $10,000 is
required annually for mitigation.

Funds are needed for design and
construction of this project. This project
provides for the reconstruction and
replacement of a deteriorated corregated
metal pipe, inlet and outfall.

Funds are needed for the design and
construction of this project. This project
provides for the reconstruction of
deteriorated corrugated metal pipe.

This project provides for improvements
to existing drainage facilities in the
Ocean Beach community. The total
project cost of $1,431,000 includes an
unfunded amount of $1,008,000.

Funding is needed for the contracting of
this project. This project will provide for
the contracting of major flood control
channel maintenance.

Funding is needed for the contracting of
this project. This project is needed for
the contracting of major flood control
channel maintenance and to comply with
the regulatory permit requirements.

Funds are needed for mitigation of the
Sorrento West project. The total project
cost of $1,219,613 includes an unfunded
amount of $40,300.



Unfunded Needs List

Storm Drains/Flood Control Transportation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

12-127.0 Storm Station N $ 185,000 $ - Funds are needed for eliminating the
Improvements submerged outfall and installing a backup

generator, protecting the existing outfall
from corrosion, rebuilding pumps P-9
and P-10, and biological monitoring of
eel grass. $185,000 is needed to complete
this project.

12-153.0 Tia Juana River Flood $ 2,000,000 $ - Funds are needed for contracting of this
Control Channel project. This project is needed to comply
Maintenance with the regulatory permit requirements.

11-307.0 Via Alicante Storm Drain $ 502,027 $ - This project provides for the replacement

Replacement

Storm Drains/Flood Control Subtotal $ 12,370,327 $ 11,055,500
Streets and Bridges

of a portion of a 180-inch failing storm
drain pipe under Via Alicante. The total
project cost of $1,802,188 includes an
unfunded amount of $502,027 in Fiscal
Year 2005.

Transportation

Funding Funding
Required in  Required in
FY2004-2005 FY2006-2014

CIpP
Number Project Title

Description

52-713.0 Alvarado Canyon Road
Realignment

$ 3,000,000 $ -

52-519.0 Bridge Rails - Citywide $ -$ 2,500,000

Funds are needed for design, land
acquisition and construction of this
project. This project provides for the
realignment of Alvarado Canyon Road
from 380 feet east of Fairmount
Avenue/Camino  Del Rio  North
intersection to Fairmount
Avenue/Mission Gorge Road
intersection. Improvements for this
two-lane collector street will include a
structure over the existing concrete
drainage channel, removal of some
existing pavement, re-grading of affected
private parcels and traffic signal
modifications. The total project cost of
$4,200,000 includes an unfunded amount
of $3,000,000.

An annual appropriation of $500,000 in
Fiscal Years 2009 through 2014 would
provide for maintaining the current level
of service. This amount is not identified.
This annual allocation provides for
installing new and replacing old railing
on bridges where the existing railing does
not meet current standards.
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Unfunded Needs List

Transportation

Streets and Bridges

CIp
Number Project Title

Funding
Required in

Funding

Required in
FY2004-2005 FY2006-2014

Description

52-517.0 Carmel Valley Road - 300 $
Feet East of Portofino Drive
to Del Mar

52-670.0 Coast Boulevard Bluff $

Stabilization

52-686.0 Del Mar Heights Road $
Median - Mango Drive to

City Limits

52-347.0 Division Street - Interstate 5 $

to 43rd Street

52-417.0 Eastgate Mall - Miramar $
Road to San Diego Gas and

Electric (SDG&E) Easement

52-699.0 Euclid Avenue $

Improvements

300,000 $

200,000 $

25,000 $

1,200,000 $

500,000 $

240,000 $

City of San Diego
Fiscal Year 2004 Proposed Budget
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440,000

Funds are needed for design and
construction of this project. This project
will improve traffic flow and turning
movements. The total project cost of
$4,832,702 includes an unfunded amount
of $300,000.

Funds are needed for construction of this
project. The total project cost of
$1,545,500 includes an unfunded amount
of $200,000.

This project provides for an enhanced
raised center median from Mango Drive
to the City limits. The enhancement will
consist of stamped concrete, or
landscaping if maintenance can be
provided. The total project cost of
$480,000 includes an unfunded amount
of $25,000.

Funds are needed for design, land
acquisition and construction of this
project. This project provides for
widening Division Street to a modified
four-lane roadway from Interstate 5 to
43rd Street. The project has been split
into two phases. There will be further
study of the feasibility of extending this
project further east. $1,200,000 remains
unfunded.

Funds are needed for the completion of
this project. This project provides for
widening Eastgate Mall to a four-lane
collector street between Miramar Road
and SDG&E easement, and for Class II
bicycle lanes. The total project cost of
$3,200,000 includes an unfunded amount
of $500,000.

Funds are needed for design and
construction of this project. This project
provides for the completion of street
improvements recommended in the
Euclid Avenue Revitalization Program.
Improvements will extend from Home
Avenue to El Cajon Boulevard and will
include curb, gutter, sidewalk,
landscaping, paving and traffic calming
installations.



Unfunded Needs List

Streets and Bridges Transportation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

52-373.0 Genesee Avenue - Interstate  $
5 to Campus Point Drive

962,804 $ -

52-458.0 Genesee Avenue - Nobel $
Drive to State Route 52

1,450,000 $ -

52-483.0 Kearny Villa Road - 200 Feet $
North of State Route 52

794,145 $ -

52-595.0 La Jolla Village Drive and $
Regents Road

275,000 $ -

Funds are needed for land acquisition
and construction of this project. This
project provides for widening Genesee
Avenue to a modified six-lane primary
arterial from Interstate 5 to Campus
Point Drive. The total project length is
approximately 2,500 feet with Class II
bicycle lanes. A separate project (CIP
52-372.0) is scheduled to redesign the
freeway interchange and widen Genesee
Avenue at Interstate 5. The total project
cost $2,732,804 includes an unfunded
amount of $962,804.

This project provides for widening
Genesee Avenue from Nobel Drive to
State Route 52 to a modified six-lane
major street north of Decoro Street and a
modified six-lane primary arterial south
of Decoro Street. It includes a right-turn
lane, eastbound to southbound, at the
Genesee Avenue/Nobel Drive
intersection; additional right and left turn
lanes, including a traffic signal at State
Route 52 Interchange; and Class II
bicycle lanes. The total project cost of
$4,152,144  includes an unfunded
amount of $1,450,000.

Funds are needed for design and
construction of this project. This project
provides for widening Kearny Villa Road
from 200 feet north of State Route 52 to
2,200 feet north of State Route 52 to
match the existing adjacent four-lane
facility. The total project cost of
$1,540,000 includes an unfunded amount
of $794,145.

Funds are needed for construction of this
project. This project provides for a
southbound-to-westbound right-turn lane
at the La Jolla Village Drive/Regents
Road intersection. This project includes a
raised center median. A Class II bike lane
is included for southbound bicyclists.
The total project cost of $800,000
includes an unfunded amount of
$275,000.
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Unfunded Needs List

Transportation Streets and Bridges
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

52-676.0 Mira Sorrento Place -
Scranton Road to Vista
Sorrento Parkway

$ 2,000,000 $ -

53-053.0 Mission City Parkway Bridge $ 6,948,812 $ -
over San Diego River

52-430.0 Napa Street - Linda Vista $
Road Roundabout

50,000 $ 3,854,260

53-050.0 North Torrey Pines Road $ 805,000 $ -
Bridge over Los Penasquitos

Creek

52-671.0 Ocean Front Walk $
Reconstruction - San
Fernando Place to Ventura
Place

1,750,000 $ -

City of San Diego -552 -
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Funds are required for construction and
utility relocation of this project. This
project provides for widening and
extending Mira Sorrento Place to a
four-lane  collector street between
Scranton Road and Vista Sorrento
Parkway. The total project cost of
$10,621,909 includes unfunded amount
of $2,000,000.

Funds are needed for construction and
environmental mitigation of this project.
This project provides for a new two-lane
bridge extending Mission City Parkway
from the intersection of Camino Del Rio
North, to the north over the San Diego
River, and connecting to the extension of
Mission City Parkway being constructed
(by others) as part of the Mission City
Development. This project also provides
for an additional stadium entrance. The
total project cost of $10,057,812 includes
an unfunded amount of $6,948,812.

Funds are needed for construction of this
project.

Funds are needed for the construction of
this project. This project provides for
demolishing and reconstructing this
bridge, and for transitionally widening
both road approaches from
approximately 770 feet south of the
bridge to 1,100 feet north of the bridge.
The total project cost of $12,180,000
includes an unfunded amount of
$805,000.

Funds are needed for construction of this
project. This project provides for the
removal and replacement of the existing
pile cap, parapet wall, lights, and
walkway to their original 1925
appearance in accordance with the
Secretary of the Interior Standard for the
treatment of Historic Properties. The
total project cost of $2,340,000 includes
an unfunded amount of $1,750,000.



Unfunded Needs List

Streets and Bridges Transportation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

52-696.0 Pershing Drive/Redwood
Street Intersection

52-700.0 Rancho Bernardo Street and
Sidewalk Improvements

59-001.0 Resurfacing/Slurry Seal of
City Streets

52-553.0 Saturn Boulevard - Palm
Avenue to Coronado Avenue

$

$

$

$

890,000 $ -

65,800 $ -

1,600,000 $ 15,200,000

858,000 $ -

Funds are needed for construction of this
project. This project provides for the
reconfiguration of the intersection of
Pershing Drive and Redwood Street. It is
proposed to increase the total project cost
by $860,000 in Fiscal Year 2005 to
reflect the changes from  "T"
configuration to roundabout
configuration. The total project cost of
$1,100,000 includes an unfunded amount
of $890,000.

Funds are needed for construction of this
project. This project provides for the
improvements to streets and sidewalks,
installation of landscaping and irrigation
systems and construction of retaining and
sound walls. The total project cost of
$358,800 includes an unfunded amount
of $65,800.

An annual appropriation of $1,600,000 in
Fiscal Years 2004 through 2007 and an
annual appropriation of  $2,600,000
Fiscal Years 2008 through 2013 would
maintain the current level of service to
address the resurfacing/slurry seal need
of more than 1,100 miles of streets on the
current backlog. This annual allocation
provides for supplementing Gas Tax
funding for street surfacing.

Funds are needed for design and
construction of this project. This project
provides for widening the west side of
Saturn Boulevard to a four-lane collector
street from Palm Avenue to Coronado
Avenue. The improvement will include
the construction of concrete curb, gutter,
sidewalk, and asphalt concrete pavement
as necessary. The total project cost of
$1,431,179 includes an unfunded amount
of $858,000.
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Unfunded Needs List

Transportation

Streets and Bridges

Funding Funding
Required in  Required in
FY2004-2005 FY2006-2014

CIp
Number Project Title

Description

52-706.0 Sea World Drive Widening  $
and Interstate 5 Interchange
Improvements

-$ 6,417,800

52-724.0 Sidewalk for Gompers and ~ $
Horton School Area

49,800 $ -

52-715.0 Sidewalks - Citywide $ 200,000 $ 3,350,000

59-002.0 Sidewalks - Replacement and $ 50,000 $ 1,650,000
Reconstruction

52-330.0 Sorrento Valley Road - $ 1,026,871 % -
Industrial Court to Carmel
Valley Road

City of San Diego -554 -
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Funds are needed for design and
construction of this project. This project
provides for interchange improvements at
Interstate 5 and Sea World Drive.
Improvements include vehicle storage
within the northbound and southbound
on-ramps, additional eastbound and
northbound approach lanes to the
freeway and signal coordination along
Sea World Drive between Friars Road
and Interstate 5. In addition, when
funding is identified, Sea World Drive
will be widened to six lanes between Sea
World Way and Interstate 5. The total
project cost of $11,733,200 includes an
unfunded amount of $6,417,800.

Funds are required to match State grants.
The total project cost of $498,000
includes an unfunded amount of $49,800.

An annual appropriation of $200,000 in
Fiscal Years 2005 through 2014 and
$350,000 in Fiscal Years 2009 through
Fiscal Year 2014 would maintain the
current level of service. This annual
allocation provides for the construction
of walkways at locations where none
exist in order to provide safe routes for
pedestrians and in the vicinity of school
areas.

An annual appropriation of $50,000 in
Fiscal Years 2004 through 2008 and an
annual appropriation of $300,000 in
Fiscal Years 2009 through 2013 would
maintain the current level of service to
address the need to construct the more
than 3,800 locations on the current
backlog. This annual allocation provides
for supplementing Gas Tax funding for
sidewalks.

Funds are needed for construction of this
project. This project provides for
improving Sorrento Valley Road from
Industrial Court to Carmel Valley Road.
The total project cost of $6,088,012
includes an unfunded amount of
$1,026,871.



Streets and Bridges

Unfunded Needs List

Transportation

Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

52-503.0 Sports Arena Boulevard - $ 969,879 $ -
Rosecrans Street to Midway
Drive

52-698.0 Sunset Cliffs Boulevard $ 172,000 $ -
Improvements

52-310.0 Tierrasanta Median $ 254,000 $ -
Improvements

52-674.0 Torrey Pines Road - Slope $ 300,000 $ -
Reconstruction

52-643.0 West Mission Bay Drive $ 815,857 $ 7,802,257
Bridge over San Diego River

Funds are needed for construction of this
project. This project provides for
modifying the intersection of Sports
Arena Boulevard, Rosecrans Street, and
Camino del Rio West and widening
Sports Arena Boulevard to a six-lane
major street between Midway Drive and
Rosecrans Street by modifying the
median and restriping the street. The
total project cost of $1,442,520 includes
an unfunded amount of $969,879.

Funds are needed for construction of this
project. This project provides for the
widening of the existing two-lane facility
to a four lane major road. The project
will provide right turn lanes at the
intersection of Sunset Cliffs Boulevard
with West Point Loma Drive and Nimitz
Boulevard. It also provides for a Class
IIT bike lane and landscaped median.
The traffic signal at the intersection of
Sunset Cliffs Boulevard with Nimitz
Boulevard and West Point Loma Drive
will be modified to incorporate a right
turn. The total project cost of
$1,092,000 includes an unfunded amount
of $172,000.

Funds are needed for installation of
raised center median and related
improvements on Antigua Boulevard
from Santo Road to Via Valarta. The
total project cost of $1,254,000 includes
unfunded amount of $254,000 in Fiscal
Year 2005.

Funds are needed for construction of this
project. This project provides for
reconstructing a 350-foot section of
earthen slope along the south side of
Torrey Pines Road between Lookout
Drive and Roseland Drive. The total
project cost of $996,220 includes an
unfunded amount of $300,000.

Funds are needed for design and
construction of a new six-lane bridge to
replace the existing four-lane bridge.
The total project cost of $55,750,000
includes an unfunded amount of
$8,618,114.
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Unfunded Needs List

Transportation Streets and Bridges
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

Streets and Bridges Subtotal $ 27,752,968 $ 41,214,317

Transportation Traffic Control
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

61-201.0 Conversion of City Street $ 460,000 $ 1,365,700
Lights from Low to High
Pressure Sodium

68-006.0 Guard Rails $ -$ 1,500,000

62-326.0 Intersection Hazard $ 120,400 $ -
Elimination

52-293.0 Street Lights - Citywide $ 700,000 $ 7,100,000

61-001.0 Traffic Control/Calming $ 50,000 $ 2,650,000
Measures
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Funds are needed for installation of this
project. This project would provide for
the conversion of 23,967 light fixtures
from low pressure sodium (LPS) to high
pressure sodium (HPS) outside of a
30-mile radius from Palomar
Observatory in  accordance  with
Resolution R-296141, adopted February
26, 2002. The total project cost of
$2.,486,200, there is an unfunded amount
of $1,825,700.

An annual increase of $300,000 in Fiscal
Years 2009 through 2014 would maintain
the current level of service. This annual
allocation provides for installing new and
replacing old guard rails along streets
where needed.

This project provides for the elimination
of hazards at four intersections Citywide
under the Hazard Elimination Safety
Grant Program. The City matching fund
is unidentified.

Funds are needed for installing
City-owned safety street lights where
needed. An annual allocation of
$700,000 in Fiscal Year 2004 through
Fiscal 2008 and an annual allocation of
$1,000,000 in Fiscal Year 2009 through
Fiscal Year 2014 would maintain the
current level of service.

This annual allocation provides for
installing traffic control measures at
locations to be identified on an as-needed
basis where sudden changes in the
character of traffic, such as increased
volumes and new route patterns, make it
necessary to provide positive traffic
control measures on an accelerated time
schedule. An appropraition of $50,000 in
Fiscal Years 2005 through 2008 and an
appropriation of $500,000 in Fiscal Years
2009 through 2013 would maintain the
current level of service.



Unfunded Needs List

Traffic Control Transportation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

63-001.0 Traffic Count Stations $ -3 300,000  An annual increase of $60,000 in Fiscal

68-010.0 Traffic Signals - Citywide $ 1,230,000 $ 9,290,000

68-011.0 Traffic Signals - $ 400,000 $ 6,950,000
Modifications/Modernization

63-002.0 Traffic Signals - Replace $ 250,000 $ 2,250,000
Obsolete Controllers

Traffic Control Subtotal $ 3,210,400 $ 31,405,700
Transportation Total $ 66,378,140 $ 83,675,517

Years 2008 through 2014 would maintain
the current level of service. This annual
allocation provides for permanent traffic
count stations.

An increase of $1,230,000 in Fiscal Year
2004 through Fiscal Year 2008 and an
annual increase of $1,400,000 Fiscal
Years 2009 through 2014 would maintain
the current level of service. This annual
allocation provides for installing traffic
signals at high-priority locations, for the
City's share of the cost of traffic signals
in cooperation with others and for
installing privately funded traffic signals.
The criteria for installing traffic signals
are governed by Council Policy 200-6.

Funds are needed for construction of this
project. This annual allocation project
provides for upgrading existing traffic
signals as necessary to improve traffic
flow and promote safety. An increase of
$400,000 in Fiscal Year 2004 through
Fiscal Year 2008 and an annual increase
of $1,150,000 in Fiscal Year 2009
through Fiscal Year 2014 would maintain
the current level of service.

An annual increase of $250,000 in Fiscal
Years 2005 through 2008 and an annual
increase of $300,000 in Fiscal Years
2009 through 2014 would maintain the
current level of service. This annual
allocation provides for replacing obsolete
and/or out-of-production traffic signal
controller units. This project was
previously known as "Replace Obsolete
Traffic Signal Controllers."
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